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General Project Information

Project ID:
Name:
Type:

Status:

Purpose:

Objective:

Start Date:
End Date:

Comments:

CARPC_WQM PLAN 18B WTDS
Dane County WQM Planning Report Update 18B Grant 2P-00E73201
Grant Project
ARRA Pass Through Project
ACTIVE

Subtype:

12/07/2009
03/31/2011
Water quality planning in designated management areas for updating the Water Quality Cconditions and Trends Section.
contract with Capital Area Regional Planning Commission.
Updated WQ Conditions and Trends Report




Name Role Start Date End Date Organization CommentsStatus

People

HELMUTH, LISA D
Kakuska, Mike 

COORDINATOR
PROJECT_LEAD

ACTIVE
ACTIVE

03/31/2010
03/31/2010

Wisconsin DNR
Dane County

Actions

Outcome: This report was last updated 2002.   We will expand it to include needed monitoring and needed advanced planning for
potential changes (such as climate change, agricultural manure reuse, plant-based alternative energy production, aquatic
habitat impact of land use change (as in increased imperviousness), etc.).

Project Statuses

Date Reported By Status Comments
04/13/2010

07/16/2010

Mike Kakuska

Mike Kakuska

0-25% Complete

0-25% Complete

Contractual scope of work developed and published as a request
for qualifications from interested applicants (4 weeks).
Qualifications received and top respondant interviewed. Currently
in contract negotiation with an executed contract expected mid-end
of April to begin information and data collection. 
Consultants have been compiling information and writing draft
portions on watersheds. They have accessed state SWIMS and
Fish databases for information on streams and lakes, and
developed a conceptual framework on how to present the
information.




Project Status Detail

Question Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:
3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:
5. Work accomplished this reporting period:

6. Work goals for coming reporting period:

7. Overall project status:
8. WDNR Question: Job equivalent Created

Q3 (Jan-Mar)

None
None
94
Consultants have been compiling information and writing draft portions on
watersheds. They have accessed state SWIMS and Fish databases for
information on streams and lakes, and developed a conceptual framework
on how to present the information. 
Continue collection of available information and data relating to the
chemical, physical, and biological health of Dane County waters
On target

http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=32148265
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=68053
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Action Detailed Description Start Date End Date Status

Monitoring Stations

Station I Name Comments

Lab Account Codes

Account Code Description Start Date End Date

Forms

Form Code Form Name

Methods

Method Code Description

Documents

Title Description Author Published Comments
ARRA 18 B Dane County
WQM Planning Report
Update Project Description
ARRA 18B Dane County
WQM Planning Report
Update Contract
ARRA_18B_Q2FFY10_Repo
rt

WDNR

WDNR

WDNR

02/25/2010

02/25/2010

04/28/2010

Fieldwork Events

Start Date Status Field ID Station ID Station Name

Assessment Units

WBIC Segment Local Name Official Name

Budget

Code Description Quantity Units Unit Cost Total Cost

Total SLOH Lab Costs:  $0.00

Test Code Description Test Group # Planned Unit Cost Total Cost

http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538725
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538721
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910656

